Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14285-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0010

Date: 01/10/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 324 Days
COCHRAN MILL RD (CR 1392) Elapsed Calender Days: 324 Days
Percent Time: 100.00
District: 7 Area: 03
Contractor:

HITSON CONSTRUCTION, INC. Date Let: 03/16/2012

25 OXFORD WEST CT. Date Awarded: 03/30/2012
Date Contract Executed: 06/01/2012
Date Notice to Proceed: 06/11/2012

OXFORD GA 30054-2265 Date Work Began: 07/17/2012

Phone: Date Time Stopped: 04/30/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2013

Surety Co: MERCHANTS BONDING COMPANY

Current Contract Amount $980,509.55 Counties:

Original Contract Amount $930,880.30 Fulton

Funds Available $2,164.80

Percent Complete 99.78%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
771275-.01000 $980,509.55 $930,880.30 $2,164.80 99.78% $11,339.97

Chief Engineer

04/24/2013
to 12/31/2013



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14285-12-000-0

Georgia Date: 01/10/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0010 Pay Period: 04/24/2013
to 12/31/2013

Project Number:

Federal State Project Number:

771275-.01000 COCHRAN MILL RD (CR 1392) - 0.369 Ml CULVERT

BRZLB-0121-00(022)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$782,675.81 $773,603.83 $9,071.98
$195,668.94 $193,400.95 $2,267.99
$978,344.75 $967,004.78 $11,339.97

$0.00 $0.00 $0.00

$978,344.75 $967,004.78 $11,339.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$978,344.75 $967,004.78

$11,339.97

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14285-12-000-0 Estimate Number: 0010

Date: 01/10/2014

Page 3 of 5

Pay Period:

04/24/2013

to 12/31/2013

Project Number 771275-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0145 163-0232 TEMPORARY GRASSING AC 2.000 .000
500.000 1.977
1.977 $988.50 $988.50
0160 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 330.000 186.000
33.000 85.500
271.500 $2,821.50 $8,959.50
0170 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 930.000 1,260.668
RAW CHECK DAM 4.200 8.250
1,268.918 $34.65 $5,329.46
0175 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,815.000 .000
1.000 94.000
94.000 $94.00 $94.00
0205 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,630.000 4,053.000
3.400 8.250
4,061.250 $28.05 $13,808.25
0245 716-2000 EROSION CONTROL MATS, SLOPES Sy 2,300.000 1,036.203
2.600 541.667
1,577.870 $1,408.33 $4,102.46
Category Amount: $5,375.03 $33,282.17
Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -4,885.100
-4,885.100 $-4,885.10 (%4,885.10)
IN #1
Category Amount: $-4,885.10 $-4,885.10
Category Number: (0060 WATER LINE
9050 004-0012 EXTRA WORK - EA .000 1.000
3710.000 .000
1.000 $.00 $3,710.00

Traffic Control - Water Line Relocation
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Pay Period: 04/24/2013
to 12/31/2013

Project Number 771275-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 WATER LINE
9060 500-3101 CLASS A CONCRETE CcY .000 10.993
850.000 .000
10.993 $.00 $9,344.05
9070 670-1060 WATER MAIN, 6 IN LF .000 55.000
80.000 .000
55.000 $.00 $4,400.00
9080 670-1120 WATER MAIN, 12 IN LF .000 128.000
130.000 .000
128.000 $.00 $16,640.00
9090 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA .000 2.000
850.000 .000
2.000 $.00 $1,700.00
9100 670-2002 VALVE MARKER EA .000 2.000
175.000 .000
2.000 $.00 $350.00
9110 670-2060 GATE VALVE, 6 IN EA .000 3.000
2500.000 .000
3.000 $.00 $7,500.00
9120 670-2120 GATE VALVE, 12 IN EA .000 2.000
3800.000 .000
2.000 $.00 $7,600.00
9130 670-7000 STEEL CASING - LF .000 50.000
175.000 .000
50.000 $.00 $8,750.00
Water Line
9140 670-9710 RELOCATE EXIST FIRE HYDRANT EA .000 3.000
3461.000 .000
3.000 $.00 $10,383.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14285-12-000-0 Estimate Number:
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Pay Period: 04/24/2013
to 12/31/2013

Project Number 771275-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 WATER LINE
9150 670-9720 RELOCATE EXIST WATER VALVE, INCL BOX EA .000 2.000
2750.000 .000
2.000 $.00 $5,500.00
9160 004-0022 EXTRA WORK - LS .000 .000
10565.620 1.000
1.000 $10,565.62 $10,565.62
Extra Work - Waterline Assembly & Surge Stone
Category Amount: $10,565.62 $86,442.67
Category Number: (0020 DRAINAGE
9170 004-0037 EXTRAWORK - TN .000 .000
16.290 17.460
17.460 $284.42 $284.42
Surge Stone
Category Amount: $284.42 $284.42
Project Total Amount: $11,339.97 $978,344.75



